

## PROCUREMENT PLAN

**Project information: Bosnia and Herzegovina - Energy Efficiency Project - P143580**

**Project Implementation agency: Federal Ministry of Physical Planning**

**Date of the Procurement Plan: 4/30/2020**

**Period covered by this Procurement Plan: 2020-2024**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

If the Borrower and the Bank agreed to use the Borrower’s national open competitive procurement arrangements, it will be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: ***Not Applicable***

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable.

**Other Relevant Procurement Information.**

*None.*

**PROCUREMENT PLAN** Bosnia and Herzegovina : Energy Efficiency Project

**General Information**

**Country:** Bosnia and Herzegovina **Bank's Approval Date of the Original Procurement Plan:** 2020-03-13  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-11-06  
**Project ID:** P143580 **GN Date:** 2020-03-19  
**Project Name:** Energy Efficiency Project  
**Loan / Credit No.:** IDA / 53930, IDA / 55380, IBRD / 89060  
**Executing Agency:** Federal Ministry of Physical Planning-Project Implementation Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SR Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
BEEP-P143580-NCB-29-W-15 FBIH / Works for implementation of energy efficiency measures for University of Clinical Center Sarajevo (Department of Orthopedic and Trauma)	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Request for Bids	Open - National	Single Stage - One Envelope				708,250.25	Signed																									
BEEP-PI 4 3580-NCB-30-W15 FBIH / Works for implementation of energy efficiency measures for university clinic at center Mostar Lot 1 and university clinic center Tuzla surgery clinic Gradina Lot 2	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,061,492.18	Signed																									
P143580-BA-BEEP-5393BA-NCB-W15-5-RS / RETROFITTING OF JZU BOLNICA ZVORNIK	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation																									
P143580-BA-BEEP-5393BA-NCB-W14-4-RS / Refitting of University Hospital Foca	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation																									
BEEPAF-P165405-RFB-04-W-23-FBIH / Works on reconstruction of (1+5) objects in 2023	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2023-04-01				2023-04-11					2023-05-09			2023-05-23				2023-06-17			2023-10-15			
BEEPAF-P165405-RFB-03-W-22-FBIH / Works on reconstruction of 10 objects in 2021	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Signed			2022-04-01	2022-04-28			2022-04-11					2022-05-09	2022-05-30	2022-05-23	2022-06-17	2022-06-17	2022-10-23	2022-10-15							
BEEPAF-P165405-RFB-02-W-21-FBIH / Works on reconstruction of 13 objects in 2021	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				573,284.47	Signed			2021-04-01	2021-05-28			2021-04-11	2021-05-28				2021-05-09	2021-06-28	2021-05-23	2021-06-30	2021-06-17	2021-08-01	2021-10-15							
BEEPAF-P165405-RFB-05-W-21-FBIH / Works on reconstruction of 12 objects in 2021	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,168,669.67	Signed			2021-04-01	2021-05-31			2021-04-11	2021-05-31				2021-05-09	2021-06-30	2021-05-23	2021-07-01	2021-06-17	2021-08-07	2021-10-15							
BEEPAF-P165405-RFB-06-W-22-FBIH / Works on reconstruction of 10 objects in 2022	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Signed			2022-04-01	2022-07-04			2022-04-11					2022-05-09	2022-08-02	2022-05-23	2022-08-25	2022-06-17	2022-11-12	2022-10-15							
BEEPAF-P165405-RFB-07-W-21-FBIH / Works on reconstruction of 2 objects in Canton Tuzla	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				535,364.38	Signed			2021-06-15	2021-06-18			2021-06-20	2021-06-18				2021-07-20	2021-07-16	2021-07-30	2021-07-26	2021-08-16	2021-09-06	2021-12-14							
BEEPAF-P165405-RFB-08-W-21-FBIH / Works on reconstruction of 5 objects in ZE-DO canton	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,381,877.21	Signed			2021-06-15	2021-06-23			2021-06-20	2021-06-23				2021-07-20	2021-07-21	2021-07-30	2021-09-08	2021-08-16	2021-10-02	2021-12-14							
BEEPAF-P165405-RFB-09-W-21-FBIH / Works on reconstruction of 5 objects in ZE-DO canton	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,315,821.08	Signed			2021-06-16	2021-06-23			2021-06-21	2021-06-23				2021-07-21	2021-07-21	2021-07-31	2021-08-25	2021-08-17	2021-09-21	2021-12-15							
BEEPAF-P165405-RFB-10-W-21-FBIH / Works on reconstruction of 5 objects in ZE-DO canton	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,691,539.60	Signed			2021-06-17	2021-06-23			2021-06-22	2021-06-23				2021-07-22	2021-07-21	2021-08-01	2021-09-03	2021-08-18	2021-10-02	2021-12-16							
BEEPAF-P165405-RFB-11-W-21-FBIH / Works on reconstruction of 5 objects in ZE-DO canton	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				925,811.86	Signed			2021-06-18	2021-06-23			2021-06-23	2021-06-23				2021-07-23	2021-07-21	2021-08-02	2021-08-25	2021-08-19	2021-09-21	2021-12-17							
BEEPAF-P165405-RFB-01-W-20-FBIH / Works on reconstruction of 3 objects in KS	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2021-06-14	2021-06-17			2021-06-17	2021-06-17				2021-07-17		2021-07-27		2021-08-13			2021-12-11						
BEEPAF-P165405-RFB-12-W-21-FBIH / Works on reconstruction of objects: LOT 1: Poliklinika sa pluscu bolesti "Trojastov", LOT 2: UKCS Klinika za urgentnu medicinu Sarajeva, LOT 3: UKCS Klinika za fizikalnu medicinu i rehabilitaciju	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,143,608.71	Signed			2021-09-10	2021-10-01			2021-09-15					2021-10-15	2021-10-29	2021-10-29	2021-11-29	2021-11-17	2022-01-15	2022-03-17							
BEEPAF-P165405-RFB-13-W-22-FBIH / Works on reconstruction on one object in Canton Sarajevo	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Signed			2022-07-16	2022-07-27			2022-07-21					2022-08-18	2022-08-25	2022-09-01	2022-08-25	2022-09-20	2022-11-19	2023-01-18							
BEEPAF-P165405-RFB-14-W-23-FBIH / Works for implementation of energy efficiency measures on object Dijasnosni Centar Anex SKB Mostar	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Signed			2023-07-24	2023-07-21			2023-07-28					2023-08-25	2023-08-21	2023-09-08	2023-08-24	2023-09-27	2023-09-01	2024-01-25							
BEEPAF-P165405-RFB-15-W-23-FBIH / Works for implementation of energy efficiency measures on object JZU UKC Tuzla - Klinika za interne bolesti	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation			2023-09-19	2023-09-22			2023-09-20					2023-10-18	2023-10-23	2023-10-21		2023-11-05			2024-02-29						

**GOODS**



BEEPAF-P165405-RFB-01-NC S-21-FBIH / ENERGY EFFICIENCY SERVICES for implementation of energy efficiency measures, including engineering design, construction works, measurement and verification of savings and first year operations and maintenance services	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-06-30		2021-07-05				2021-08-04		2021-08-19		2021-09-07		2023-03-11
--	--------------	--	------	------------------	-----------------	-----------------------------	--	------	------------------------	--	--	--	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BA-BEEP-CQ-22-CS-14-5393 BA-RS / communication activities services	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		327,450.52	Signed														2015-06-04		2015-06-23				
BA-BEEP-CQ-08-CS-14-5393 BA-RS / performing detailed energy audits, monitoring an d evaluation, technical design, supervision and technical documentation for energy lab els for retrofitted public buildings	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		268,186.87	Signed														2015-07-10		2015-07-25				
BEEP-P143580-CO-02-CS-15-FBIH-I / Performing works supervision, technical monitoring and evaluation and energy labelling	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		79,112.25	Signed														2015-07-08		2016-01-06				
BEEP-P143580-CO-02-CS-15-FBIH-I / Performing Works Supervision, Technical Monitoring and Evaluation and Energy Labeling	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		13,833.13	Signed														2015-07-08		2015-12-30				
BEEP-P143580-CO-05-CS-15-FBIH-I and II / Consulting services to perform design, technical monitoring services - (before and after) Works Supervision	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		300,008.87	Signed														2016-02-12		2016-03-06				
BEEP-P143580-CO-05-CS-15-FBIH-I and II / Design and technical monitoring ( Lump Sum ) and Supervision ( Time Based)	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		246,401.84	Signed														2016-02-12		2016-03-06				
BA-BEEP-CQ-08-CS-14-5393 BA-RS / Performing detailed energy audits, monitoring and evaluation, technical design, supervision and technical documentation for energy labels for retrofitted public buildings	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Consultant Qualification Selection	Open - International		207,519.34	Signed														2016-06-15		2015-07-23				
BA-BEEP-5393BA-08-CS-14-16-RS / Preparation of technical design and works supervision for retrofitting of public buildings	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Quality Based Selection	Open - International		665,521.79	Signed														2016-05-18		2016-06-04				
BEEPAF-P165405-CO-01-CS-20-FBIH / Detailed energy audits - 50 buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		158,785.08	Signed	2020-07-10	2020-05-07	2020-07-29		2020-08-06	2020-11-11							2020-08-20	2020-12-22	2020-08-22	2021-01-26	2020-11-20			
BEEPAF-P165405-CO-04-CS-20-FBIH / Audit of design (11 +9=20 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		120,339.23	Signed	2020-07-10	2020-05-08	2020-07-29		2020-08-06	2021-01-28							2020-08-20	2021-02-16	2020-08-22	2021-03-17	2020-10-21			
BEEPAF-P165405-CO-08-CS-22-FBIH / Audit of design (14 +6=20 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-01-10		2022-01-29		2022-02-06								2022-03-08		2022-03-10		2022-05-09			
BEEPAF-P165405-CO-09-CS-23-FBIH / Design and technical supervision (1+5=6 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2023-01-10		2023-01-29		2023-02-06								2023-02-20		2023-02-22		2023-08-21			
BEEPAF-P165405-CO-10-CS-23-FBIH / Audit of design (1+5=6 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2023-01-10		2023-01-29		2023-02-06								2023-02-20		2023-02-22		2023-04-23			
BEEPAF-P165405-CO-11-CS-20-FBIH / Social monitoring and evaluation (up to 18 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		251,644.22	Signed	2020-06-10	2020-05-12	2020-06-29		2020-07-07	2020-10-09							2020-07-20	2020-12-09	2020-07-23	2020-12-18	2020-10-21			
BEEPAF-P165405-CO-12-CS-20-FBIH / Energy certificates	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2020-07-10	2020-05-15	2020-07-29		2020-08-06								2020-08-20		2020-08-22		2020-11-20			
BEEPAF-P165405-CO-14-CS-22-FBIH / Energy certificates	IDA / 55380	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-01-10		2022-01-29		2022-02-06								2022-02-20		2022-02-22		2022-05-23			
BEEPAF-P165405-CO-15-CS-23-FBIH / Energy certificates	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2023-01-10		2023-01-29		2023-02-06								2023-02-20		2023-02-22		2023-05-23			
BEEPAF-P165405-CO-20-CS-20-FBIH / Training for beneficiaries and energy managers	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		39,567.33	Signed	2020-07-10	2021-12-08	2020-07-29		2020-08-06	2022-02-11							2020-08-20	2022-03-11	2020-08-22	2022-03-27	2024-06-22			
BEEPAF-P165405-CO-22-CS-22-FBIH / Training for beneficiaries and energy managers	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-01-10		2022-01-29		2022-02-06								2022-02-20		2022-02-22		2025-12-23			
BEEPAF-P165405-CO-23-CS-23-FBIH / Training for beneficiaries and energy managers	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2023-01-10		2023-01-29		2023-02-06								2023-02-20		2023-02-22		2026-12-23			
BEEPAF-P165405-CO-24-CS-20-FBIH / Other training and capacity buildings (local governments, local energy service providers, etc.)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-11-01		2020-11-15		2020-11-23								2020-12-07		2020-12-09		2024-10-09			

BEPAF-P165405-CO-28-CS-20-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	301,660.93	Signed	2020-05-10	2020-05-07	2020-05-29	2020-06-06	2020-08-03									2020-06-20	2020-10-16	2020-06-22	2020-10-28	2024-04-22
BEPAF-P165405-CO-03-CS-20-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	111,916.78	Signed	2020-07-10	2020-12-17	2020-07-29	2020-08-06	2021-01-26									2020-08-20	2021-02-19	2020-08-22	2021-03-17	2021-02-18
BEPAF-P165405-CO-07-CS-22-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-01-10		2022-01-29	2022-02-06										2022-02-20		2022-02-22		2022-08-21
BEPAF-P165405-CO-29-CS-20-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	55,048.49	Signed	2020-07-10	2020-05-08	2020-07-29	2020-08-06	2021-01-26									2020-08-20	2021-02-10	2020-08-22	2021-03-17	2021-02-18
BEPAF-P165405-CO-30-CS-21-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	289,020.60	Signed	2021-01-10	2020-12-17	2021-01-29	2021-02-06	2021-01-26									2021-02-20	2021-02-10	2021-02-23	2021-03-17	2021-08-21
BEPAF-P165405-CO-31-CS-21-FBII / Design and technical supervision (5 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	35,132.00	Signed	2021-01-10	2020-12-17	2021-01-29	2021-02-06	2021-01-26									2021-02-20	2021-02-19	2021-02-23	2021-03-17	2021-08-21
BEPAF-P165405-CO-32-CS-22-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-01-10		2022-01-29	2022-02-06										2022-02-20		2022-02-22		2022-08-21
BEPAF-P165405-CO-05-CS-21-FBII / Design and technical supervision (11 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	142,441.79	Signed	2021-06-18	2021-07-29	2021-07-02	2021-07-30	2021-07-12	2021-09-16								2021-07-27	2021-10-07	2021-08-02	2021-11-30	2021-10-31
BEPAF-P165405-CO-33-CS-21-FBII / Design and technical supervision (7 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	156,534.09	Signed	2021-06-18	2021-07-30	2021-07-02	2021-07-12	2021-09-22									2021-07-27	2021-10-06	2021-08-02	2021-11-30	2021-10-01
BEPAF-P165405-CO-06-CS-21-FBII / Audit of design (7 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	42,051.18	Signed	2021-07-30	2021-07-30	2021-08-13	2021-08-23	2021-11-11									2021-09-06	2021-12-01	2021-09-12	2021-12-13	2021-11-11
BEPAF-P165405-CO-02-CS-21-FBII / Detailed energy audits - 52 buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	199,355.48	Signed	2021-01-10	2021-08-26	2021-01-29	2021-02-06	2021-09-22									2021-02-20	2021-10-06	2021-02-22	2021-11-09	2021-05-23
BEPAF-P165405-CO-13-CS-21-FBII / Energy certificates	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	135,918.81	Signed	2021-10-29	2021-12-13	2021-11-12	2021-11-22	2022-02-11									2021-12-06	2022-04-10	2021-12-12	2022-04-19	2022-02-10
BEPAF-P165405-CO-21-CS-21-FBII / Training for beneficiaries and energy managers	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-10-29		2021-11-12	2021-11-22										2021-12-06		2021-12-12		2022-02-10
BEPAF-P165405-CO-34-CS-21-FBII / Stocktaking of all public buildings, development of digital map-based platform, overview of the public buildings that need the EE renovation	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	265,077.74	Signed	2021-11-22	2021-12-13	2021-12-06	2021-12-19	2022-03-07									2022-01-08	2022-03-30	2022-01-16	2022-04-27	2022-07-15
BEPAF-P165405-CO-35-CS-21-FBII / Assessment of the energy use and energy savings through EE investment in eligible public buildings	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	239,867.10	Signed	2021-11-22	2021-12-13	2021-12-06	2021-12-19	2022-03-07									2022-01-08	2022-03-30	2022-01-16	2022-04-27	2022-07-15
BEPAF-P165405-CO-36-CS-21-FBII / TA to the Revolving fund	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	107,010.86	Signed	2021-11-22	2021-12-08	2021-12-06	2021-12-19	2022-03-15									2022-01-08	2022-04-01	2022-01-16	2022-04-19	2022-07-15
BEPAF-P165405-CO-25-CS-20-FBII / Capacity building Ministry and PIU	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	118,515.67	Signed	2021-11-22	2021-11-26	2021-12-06	2021-12-19	2022-03-22									2022-01-08	2022-03-08	2022-01-16	2022-04-22	2023-04-11
BEPAF-P165405-CO-26-CS-21-FBII / Targeted women training	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	109,392.87	Signed	2021-11-22	2021-12-08	2021-12-06	2021-12-19	2022-02-11									2021-12-21	2022-03-15	2021-12-29	2022-04-02	2022-06-27
BEPAF-P165405-CO-27-CS-23-FBII / Energy efficiency information system updates (e.g. EE Revolving fund)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-11-22	2021-12-08	2021-12-06	2021-12-19										2022-01-08		2022-01-16		2022-07-15
BEPAF-P165405-CO-37-CS-22-FBII / Design and works supervision (14 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-11-22	2022-11-22	2022-12-06	2022-12-16	2023-02-02									2022-12-23	2023-02-20	2022-12-28	2023-03-09	2023-03-28
BEPAF-P165405-CO-38-CS-22-FBII / Design and works supervision (11 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-11-22	2022-11-22	2022-12-06	2022-12-16	2023-02-02									2022-12-23	2023-02-20	2022-12-28	2023-03-09	2023-03-28
BEPAF-P16405-CO-39-CS-22-FBII / Audit of design (25 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-11-22	2022-11-22	2022-12-06	2022-12-16	2023-02-02									2022-12-23	2023-02-20	2022-12-28	2023-03-09	2023-03-28
BEPAF-P165405-CO-40-CS-23-FBII / Energy certification (up to 30 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2023-06-20	2023-10-16	2023-07-04	2023-07-14										2023-07-21		2023-07-26		2023-10-24
BEPAF-P165405-CO-41-CS-23-FBII / Energy training (up to 30 objects)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2023-06-20	2023-10-16	2023-07-04	2023-07-14										2023-07-21		2023-07-26		2023-10-24
BEPAF-P165405-CO-45-CS-23-FBII / Provision of consulting services related to the development of Study of alternative heating systems in buildings in FBII	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2023-05-10	2023-05-10	2023-05-24	2023-06-10	2023-06-09									2023-06-13	2023-06-24	2023-06-19	2023-07-13	2024-01-15

BEEPAF-P165405-CQ-46-CS-23-FBHI / Provision of consulting services related to the preparation and organization of the Second International Conference on Energy Efficiency in Public Buildings	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2023-05-10	2023-05-10	2023-05-24	2023-06-10	2023-06-09						2023-06-13	2023-06-24	2023-07-16	2023-07-13	2023-07-31
BEEPAF-P165405-CQ-43-CS-23-FBHI / Provision of consulting services related to drafting the amendments and additions to the Regulation on conducting energy audits and issuing energy certificates and to the Rulebook on minimum requirements for the energy characteristics of buildings	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2023-05-10	2023-05-10	2023-05-24	2023-06-01	2023-06-09						2023-06-17	2023-06-19	2023-07-07	2023-07-07	2024-01-03
BEEPAF-P165405-CQ-42-CS-23-FBHI / Provision of consulting services related to the development of the Second Operational Plan for improving energy efficiency in FBHI institutions	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2023-05-10	2023-05-10	2023-05-24	2023-06-10	2023-07-07						2023-06-13	2023-07-24	2023-07-16	2023-08-01	2024-02-11
BEEPAF-P165405-CQ-44-CS-23-FBHI / Provision of consulting services related to the development of the Guidelines for energy renovation of buildings, which have the status of a national monument or are located within the scope of the buffer zones of the national monument of the ambie	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2023-05-10	2023-06-15	2023-05-24	2023-06-10	2023-07-10						2023-06-13	2023-07-21	2023-06-19	2023-08-04	2023-12-16

INDIVIDUAL CONSULTANTS																							
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
P143580-BA-BEEP-5393BA-IC-CS-15-26-RS / ACCOUNTANT AND DISBURSEMENT SPECIALIST	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		67,137.44	Signed							2015-06-18		2015-06-18						
BEEP-P143580-555-28-CS-15-FBHI / Consulting services or Financial software procurement	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct		9,881.71	Signed									2015-12-29						
BEEP-P143580-IC-25-CS-14-FBHI / Procurement Specialist	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		132,009.13	Terminated							2015-11-28		2015-12-29						
BEEP-P143580-IC-26-CS-14-FBHI / Technical Expert	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		99,378.05	Terminated							2015-11-28		2015-12-29						
BEEP-P143580-IC-005-FBHI / Technical Expert I in the Project Implementation Unit of the Federation Ministry of Physical Planning	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		99,378.05	Terminated							2015-11-28		2015-12-29						
BEEP-P143580-IC-27-CS-14-FBHI / For a Administrative Assistant in the Project Implementation Unit of the Federation Ministry of Physical Planning	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		42,932.38	Signed							2015-11-28								
BEEP-P143580-IC-24-CS-14-FBHI / FOR PROJECT COORDINATOR (PC) IN THE IMPLEMENTATION UNIT OF THE FEDERATION MINISTRY OF PHYSICAL PLANNING	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		154,133.89	Terminated							2015-11-28		2015-12-29						
BEEP-P143580-IC-003-FBHI / For a Administrative Assistant in the Project Implementation Unit of the Federation Ministry of Physical Planning	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		37,108.18	Terminated							2015-12-22		2015-12-29						
BEEP-P143580-IC-06-CS-14-FBHI / FINANCIAL SPECIALIST	IDA / 55380	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		0.00	Under Implementation							2017-05-09								
P143580-BA-BEEP-5393BA-IC-CS-15-26-RS / Procurement Manager	IDA / 53930	Energy Efficiency Investments in Public Facilities	Prior	Individual Consultant Selection	Open		33,928.37	Signed							2017-11-06		2017-11-20						
BEEPAF-P165405-IC-16-CS-20-FBHI / Development / Technical Assistance for EE Revolving fund / Revolving Fund Expert	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		27,391.12	Signed	2020-05-10	2020-06-09	2020-05-15	2020-09-09	2020-06-20	2020-10-22	2020-06-22	2020-10-28	2024-04-22						
BEEPAF-P165405-IC-17-CS-20-FBHI / Development / Technical Assistance for EE Revolving fund / Financial Expert	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		19,356.37	Signed	2020-05-10	2020-06-09	2020-05-15	2020-09-09	2020-06-20	2020-10-22	2020-06-22	2020-10-28	2024-04-22						
BEEPAF-P165405-IC-18-CS-20-FBHI / Development / Technical Assistance for EE Revolving fund / Policy & Regulatory Expert	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		17,832.76	Signed	2020-05-10	2020-07-23	2020-05-15	2020-09-09	2020-06-20	2020-10-22	2020-06-22	2020-10-28	2024-04-22						
BEEPAF-P165405-IC-19-CS-20-FBHI / Development / Technical Assistance for EE Revolving fund / Technical Expert	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		25,448.73	Signed	2020-05-10	2020-06-09	2020-05-15	2020-09-10	2020-06-20	2020-10-22	2020-06-22	2020-10-28	2024-04-22						
BEEPAF-P165405-IC-07-CS-20-FBHI / Contract Management Expert	IBRD / 89060	Project Management	Post	Individual Consultant Selection	Limited		102,941.57	Signed	2020-05-01	2020-02-21	2020-05-01	2020-05-08	2020-06-06	2020-05-18	2020-06-08	2020-05-29	2024-05-01						
BEEPAF-P165405-IC-08-CS-20-FBHI / Administrative Assistant	IBRD / 89060	Project Management	Post	Individual Consultant Selection	Limited		54,633.24	Signed	2020-05-01	2020-02-18	2020-05-01	2020-05-08	2020-06-06	2020-05-18	2020-06-08	2020-05-29	2024-05-01						
BEEPAF-P165405-IC-01-CS-20-FBHI / Project Leader	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		121,680.15	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-21	2024-05-01						

BEEPAF-P165405-IC-05-CS-2 0-FBIH / Technical Expert II	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-21	2024-05-01	
BEEPAF-P165405-IC-04-CS-2 0-FBIH / Technical Expert I	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-21	2024-05-01	
BEEPAF-P165405-IC-06-CS-2 0-FBIH / Technical Expert III	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-21	2024-05-01	
BEEPAF-P165405-IC-02-CS-2 0-FBIH / Procurement Specialist	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-21	2024-05-01	
BEEPAF-P165405-IC-03-CS-2 0-FBIH / Financial Management Specialist	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-15	2024-05-01	
BEEPAF-P165405-IC-20-CS-2 3-FBIH / Provision of consulting services related to the strengthening of institutional framework and the energy efficiency management system capacity development through design of the feasibility study for establishment of the Energy Efficiency Agency in F	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-05-16	2023-06-16	2023-05-21	2023-07-20	2023-05-31	2023-07-25	2023-06-06	2023-07-30	2023-12-03	
BEEPAF-P165405-IC-21-CS-2 3-FBIH / Consultant services related to the diversifying funding sources for financing improvements in public sector buildings in Federation of Bosnia and Herzegovina	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-05-23	2023-06-23	2023-05-28	2023-07-20	2023-06-07	2023-07-21	2023-06-13	2023-07-26	2023-12-10	
BEEPAF-P165405-IC-22-CS-2 3-FBIH / Provision of services related to Updating the Operational Manual for implementation of Revolving Energy Efficiency Fund including applied documents as well as provision of legal opinion for project co-financing fund in order of final project report prepar	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2023-11-10		2023-11-17		2023-12-08		2023-12-25		2024-02-23	