

## PROCUREMENT PLAN

**Project information: Bosnia and Herzegovina - Energy Efficiency Project - P143580**

**Project Implementation agency: Federal Ministry of Physical Planning**

**Date of the Procurement Plan: 4/30/2020**

**Period covered by this Procurement Plan: 2020-2024**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

If the Borrower and the Bank agreed to use the Borrower’s national open competitive procurement arrangements, it will be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: ***Not Applicable***

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable.

**Other Relevant Procurement Information.**

*None.*







BEPAF-P165405-CO-28-CS-20-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	301,660.93	Signed	2020-05-10	2020-05-07	2020-05-29		2020-06-06	2020-08-03							2020-06-20	2020-10-16	2020-06-22	2020-10-20	2024-04-22
BEPAF-P165405-CO-03-CS-20-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	111,916.78	Signed	2020-07-10	2020-12-17	2020-07-29		2020-08-06	2021-01-26							2020-08-20	2021-02-19	2020-08-22	2021-03-08	2021-02-18
BEPAF-P165405-CO-07-CS-22-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-01-10		2022-01-29		2022-02-06								2022-02-20		2022-02-22		2022-08-21
BEPAF-P165405-CO-29-CS-20-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	55,048.49	Signed	2020-07-10	2020-05-08	2020-07-29		2020-08-06	2021-01-26							2020-08-20	2021-02-10	2020-08-22	2021-03-08	2021-02-18
BEPAF-P165405-CO-30-CS-21-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	289,020.60	Signed	2021-01-10	2020-12-17	2021-01-29		2021-02-06	2021-01-26							2021-02-20	2021-02-10	2021-02-22	2021-03-08	2021-08-21
BEPAF-P165405-CO-31-CS-21-FBII / Design and technical supervision (5 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	35,132.00	Signed	2021-01-10	2020-12-17	2021-01-29		2021-02-06	2021-01-26							2021-02-20	2021-02-19	2021-02-22	2021-03-08	2021-08-21
BEPAF-P165405-CO-32-CS-22-FBII / Design and technical supervision (10 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-01-10		2022-01-29		2022-02-06								2022-02-20		2022-02-22		2022-08-21
BEPAF-P165405-CO-05-CS-21-FBII / Design and technical supervision (11 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	142,441.79	Signed	2021-06-18	2021-07-29	2021-07-02	2021-07-30	2021-07-12	2021-09-16							2021-07-27	2021-10-07	2021-08-02	2021-11-28	2021-10-31
BEPAF-P165405-CO-33-CS-21-FBII / Design and technical supervision (7 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	156,534.09	Signed	2021-06-18	2021-07-30	2021-07-02		2021-07-12	2021-09-22							2021-07-27	2021-10-06	2021-08-02	2021-11-28	2021-10-01
BEPAF-P165405-CO-06-CS-21-FBII / Audit of design (7 buildings)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	42,051.18	Signed	2021-07-30	2021-07-30	2021-08-13		2021-08-23	2021-11-11							2021-09-06	2021-12-01	2021-09-12	2021-12-11	2021-11-11
BEPAF-P165405-CO-02-CS-21-FBII / Detailed energy audits - 52 buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	199,355.48	Signed	2021-01-10	2021-08-26	2021-01-29		2021-02-06	2021-09-22							2021-02-20	2021-10-06	2021-02-22	2021-11-08	2021-05-23
BEPAF-P165405-CO-13-CS-21-FBII / Energy certificates	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	135,918.81	Signed	2021-10-29	2021-12-13	2021-11-12		2021-11-22	2022-02-11							2021-12-06	2022-04-10	2021-12-12	2022-04-17	2022-02-10
BEPAF-P165405-CO-21-CS-21-FBII / Training for beneficiaries and energy managers	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-10-29		2021-11-12		2021-11-22								2021-12-06		2021-12-12		2022-02-10
BEPAF-P165405-CO-34-CS-21-FBII / Stocktaking of all public buildings, development of digital map-based platform, overview of the public buildings that need the EE renovation	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	265,077.74	Signed	2021-11-22	2021-12-13	2021-12-06		2021-12-19	2022-03-07							2022-01-08	2022-03-30	2022-01-16	2022-04-26	2022-07-15
BEPAF-P165405-CO-35-CS-21-FBII / Assessment of the energy use and energy savings through EE investment in eligible public buildings	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	239,867.10	Signed	2021-11-22	2021-12-13	2021-12-06		2021-12-19	2022-03-07							2022-01-08	2022-03-30	2022-01-16	2022-04-26	2022-07-15
BEPAF-P165405-CO-36-CS-21-FBII / TA to the Revolving fund	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	107,010.86	Signed	2021-11-22	2021-12-08	2021-12-06		2021-12-19	2022-03-15							2022-01-08	2022-04-01	2022-01-16	2022-04-17	2022-07-15
BEPAF-P165405-CO-25-CS-20-FBII / Capacity building Ministry and PIU	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	118,515.67	Signed	2021-11-22	2021-11-26	2021-12-06		2021-12-19	2022-03-22							2022-01-08	2022-03-08	2022-01-16	2022-04-21	2023-04-11
BEPAF-P165405-CO-26-CS-21-FBII / Targeted women training	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	109,392.87	Signed	2021-11-22	2021-12-08	2021-12-06		2021-12-19	2022-02-11							2021-12-21	2022-03-15	2021-12-29	2022-04-01	2022-06-27
BEPAF-P165405-CO-27-CS-23-FBII / Energy efficiency information system updates (e.g. EE Revolving fund)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-11-22	2021-12-08	2021-12-06		2021-12-19								2022-01-08		2022-01-16		2022-07-15
BEPAF-P165405-CO-37-CS-22-FBII / Design and works supervision (14 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-11-22	2022-11-22	2022-12-06		2022-12-16	2023-02-02							2022-12-23	2023-02-20	2022-12-28	2023-03-08	2023-03-28
BEPAF-P165405-CO-38-CS-22-FBII / Design and works supervision (11 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-11-22	2022-11-22	2022-12-06		2022-12-16	2023-02-02							2022-12-23	2023-02-20	2022-12-28	2023-03-08	2023-03-28
BEPAF-P165405-CO-39-CS-22-FBII / Audit of design (25 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2022-11-22	2022-11-22	2022-12-06		2022-12-16	2023-02-02							2022-12-23	2023-02-20	2022-12-28	2023-03-08	2023-03-28
BEPAF-P165405-CO-40-CS-23-FBII / Energy certification (up to 30 objects)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2023-06-20		2023-07-04		2023-07-14								2023-07-21		2023-07-26		2023-10-24
BEPAF-P165405-CO-41-CS-23-FBII / Energy training (up to 30 objects)	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2023-06-20		2023-07-04		2023-07-14								2023-07-21		2023-07-26		2023-10-24
BEPAF-P165405-CO-45-CS-23-FBII / Provision of consulting services related to the development of Study of alternative heating systems in buildings in FBII	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Signed	2023-05-10	2023-05-10	2023-05-24		2023-06-10	2023-06-09							2023-06-13	2023-06-24	2023-06-19	2023-07-12	2024-01-15



BEEPAP-P165405-IC-05-CS-2 0-FBIH / Technical Expert II	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-13	2024-05-01	
BEEPAP-P165405-IC-04-CS-2 0-FBIH / Technical Expert I	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-13	2024-05-01	
BEEPAP-P165405-IC-06-CS-2 0-FBIH / Technical Expert III	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-13	2024-05-01	
BEEPAP-P165405-IC-02-CS-2 0-FBIH / Procurement Specialist	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-13	2024-05-01	
BEEPAP-P165405-IC-03-CS-2 0-FBIH / Financial Management Specialist	IBRD / 89060	Project Management	Prior	Individual Consultant Selection	Direct		96,181.67	Signed	2020-05-10	2020-06-04	2020-05-23	2020-06-04	2020-06-06	2020-06-08	2020-06-08	2020-06-12	2024-05-01	
BEEPAP-P165405-IC-20-CS-2 3-FBIH / Provision of consulting services related to the strengthening of institutional framework and the energy efficiency management system capacity development through design of the feasibility study for establishment of the Energy Efficiency Agency in F	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-05-16	2023-06-16	2023-05-21	2023-07-20	2023-05-31	2023-07-25	2023-06-06	2023-07-29	2023-12-03	
BEEPAP-P165405-IC-21-CS-2 3-FBIH / Consultant services related to the diversifying funding sources for financing improvements in public sector buildings in Federation of Bosnia and Herzegovina	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Signed	2023-05-23	2023-06-23	2023-05-28	2023-07-20	2023-06-07	2023-07-21	2023-06-13	2023-07-25	2023-12-10	